Prime Contractor

ADAMS & SMITH INC

AMES CONSTRUCTION INC

UDOT Construction Contractor Payments
Month Ending, Jul 31, 2003

Project Number & Project Name

*SP-15-1(13)10
*SP-15-1(13)10
SP-0020(1)0

3UTTERS CONSTRUCTION & TOWERS SAISTP-0108(7)3

CACHE VALLEY ELECTRIC CO

CODY EKKER

COP CONSTRUCTION CO

SP-9999(622)
STP-0126(4)8
BHF-0019(2)3
SP-0091(18)26
SP-0074(1)2

{ROCK PRODUCTS INC (STAKER & PARS(NH-0089(64)195

GATEWAY COMPANY THE
GENEVA ROCK PRODUCTS INC

GILBERT WESTERN CORP

GRANITE CONSTRUCTION CO OF UT

GRW DESIGN BUILDERS
H E DAVIS CONSTRUCTION, INC

HALES SAND & GRAVEL INC
HAMILTON BROS ELECTRIC INC

HIDDEN PEAK ELECTRIC CO INC

INTERMOUNTAIN SLURRY SEAL INC

08/01/03

SP-215-9(47)22
NH-0089(63)297

SP-9999(639)

STP-2082(6)11

*NH-0089(29)393
SP-0006(41)199,NH-0006(15)196
SP-0006(41)199,NH-0006(15)196
IM-15-4(40)169

IM-15-8(103)379

SP-9999(670)

STP-2044(1)9

STP-LC11(18)
*HPP-STP-0071(12)0
STP-1342(2)0

STP-3006(1)0

SP-9999(652)

CM-LC49(46)
STP-CM-9999(317)
CM-9999(233)

HPP-0091(13)19

SP-9999(619)

SP-9999(634)

SP-0046(7)0

WASHINGTON INTERCHANGE AT RP *
WASHINGTON INTERCHANGE AT RP *
SR-20, I-15 TO SR-89

SYRACUSE ROAD; MAIN STREET TO 1
THREE SIGNALS IN REGION TWO
1900 WEST AT 5600 SOUTH, ROY
SR-19 OVER GREEN RIVER

SR-91; 600 SOUTH MAIN STREET, LOC
SR-74; 1120 NORTH, AMERICAN FORK
SR-89; SALINA TO SR-256

1-215 TO 1-80 COLLECTOR

SR-89, 800 NORTH OREM TO 1100 WE
PMSC; VARIOUS LOCATIONS IN REGI(
HIGHLAND DRIVE 4500 SOUTH TO 33C
LOGAN CANYON, TONY GROVE TO FF
SR-6; SPANISH FORK CANYON

SR-6; SPANISH FORK CANYON

I-15, FILMORE TO NORTH HOLDEN
I-15; ELWOOD TO WEST TREMONTON
CURB MATCH, VARIOUS LOCATIONS
1300 EAST; 7900 SOUTH TO 7500 SOU
UTAH BOTANICAL CENTER, PHASE |
SR-71, 12300 SOUTH; BANGERTER HV
PRICE MAIN STREET; CARBON AVE Tt¢
820 NORTH; INDEPENDENCE AVE TO
PRICE DISTRICT

TRAFFIC SIGNAL IMPROVEMENTS AT
VARIOUS LOCATIONS IN UTAH COUN’
LAYTON AREA SIGNAL COORDINATIO
CACHE VALLEY HWY; US-91 CORRIDC
SR-56 & 1-15 ON/OFF RAMPS, CEDAR (
THREE INTERSECTIONS IN REGION T
SR-46, CHIP SEAL COAT

* (amt ) = Retainage Released to Contractor

#

30
29

—x-hmououl\)m—\.howKwoépmagﬁﬂméwwoowmmoowm

Pay Value of
Est.

Work

Earned

$542,882.84
$625,002.18
$1,546,232.46
$297,464.55
$31,253.13
$10,048.47
$1,775.00
$83,178.26
$25,354.04
$8,260.33
$285,127.10
$832,970.52
$204,585.91
$266,541.17
$37,705.00
$1,880,504.10
$259,168.31
$450,995.68
$2,714,351.97
$297,052.75
$88,909.82
$96,222.53
$1,960,807.00
($2,023.15)
$33,576.66
$376,563.58
$167,291.88
$228,075.49
$76,319.02
$70,238.17
$43,167.82
$143,786.43
$154,862.86

* Less
Retainage

$27,144.14
$31,250.11
$77,311.62
$14,873.23
$1,562.66
($12,484.14)
($1,988.25)
$4,158.91
($37,600.93)
($9,465.00)
$14,256.36
$41,648.53
$10,229.30
$13,327.06
($534,852.45)
$94,025.21
($442,932.03)
$22,549.78
$135,717.60
$14,852.64
$4,445.49
$4,811.13
$98,040.35
($12,891.46)
($32,755.64)
$18,828.18
$8,364.59
$11,403.77
$3,815.95
$3,511.91
$0.00
$7,189.32
$7,743.14

Amount

Paid

$515,738.70
$593,752.07
$1,468,920.84
$282,591.32
$29,690.47
$10,048.47
$1,775.00
$79,019.35
$25,354.04
$8,260.33
$270,870.74
$791,321.99
$194,356.61
$253,214.11
$37,705.00
$1,786,478.89
$259,168.31
$428,445.90
$2,578,634.37
$282,200.11
$84,464.33
$91,411.40
$1,862,766.65
($2,023.15)
$33,576.66
$357,735.40
$158,927.29
$216,671.72
$72,503.07
$66,726.26
$43,167.82
$136,597.11
$147,119.72

Payment
Processed

07/31/2003
07/08/2003
07/07/2003
07/07/2003
07/01/2003
07/09/2003
07/02/2003
07/09/2003
07/29/2003
07/01/2003
07/23/2003
07/15/2003
07/09/2003
07/16/2003
07/15/2003
07/07/2003
07/29/2003
07/02/2003
07/29/2003
07/03/2003
07/07/2003
07/21/2003
07/16/2003
07/02/2003
07/21/2003
07/23/2003
07/07/2003
07/09/2003
07/16/2003
07/17/2003
07/30/2003
07/08/2003
07/15/2003
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UDOT Construction Contractor Payments
Month Ending, Jul 31, 2003

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned

INTERMOUNTAIN SLURRY SEAL INC  SP-9999(657) SLURRY SEAL; VARIOUS LOCATIONS 1 $256,817.81 $12,840.89 $243,976.92  07/02/2003
STP-9999(325) REG 2 SURFACE REJUVENATION VAR 1 $128,807.00 $6,440.35 $122,366.65 07/02/2003
INTERSTATE ROCK PRODUCTS INC  SP-0056(3)56 1-15 TO IRON SPRINGS 4 $360,758.97 $18,037.95 $342,721.02  07/03/2003
J D MCNEIL CONST INC SP-15-5(36)223 I-15; VARIOUS BRIDGES NEAR NEPHI 4 $80,247.95 $4,012.40 $76,235.55  07/17/2003
SP-84-6(32)50 I-84 OVER WEBER RIVER 1 $49,723.72 $2,486.19 $47,237.53  07/08/2003
STP-0126(6)6 SR-126; MAIN ST. AT 300 NORTH, CLE, 1 $97,490.35 $4,874.52 $92,615.83  07/07/2003
STP-0126(6)6 SR-126; MAIN ST. AT 300 NORTH, CLE, 2 $230,412.14 $11,520.61 $218,891.53  07/30/2003
STP-2120(1)2 6200 SOUTH; 4000 WEST TO 2700 WE¢ 6 $297,296.94 $14,864.85 $282,432.09  07/07/2003
STP-2240(1)3 4700 SOUTH; 2700 WEST TO 2200 WE¢ 4 $224,536.47 $11,226.82 $213,309.65 07/07/2003
LAMB EXCAVATING SP-9999(654) SR-31 & SR-264 1 $389,294.35 $19,464.72 $369,829.63  07/23/2003
LEGRAND JOHNSON CONST CO NH-0191(26)21 SR-191; MP 21.2 TO 36 1 $354,771.88 $17,738.59 $337,033.29  07/09/2003
NH-0191(26)21 SR-191; MP 21.2 TO 36 2 $14,250.00 $712.50 $13,537.50  07/23/2003
NPS-0191(31)131 ARCHES NATIONAL PARK ENTRANCE 2 $330,559.39 $16,527.97 $314,031.42  07/07/2003
SP-0191(38)63 SR-191; SOUTH OF MONTICELLO 1 $197,701.61 $9,885.08 $187,816.53  07/15/2003
MEADOW VALLEY CONTRACTORS  *HDP-9124(003) CHERRY HILL INTERCHANGE 34 $80,872.90 $0.00 $80,872.90  07/01/2003
*IM-15-2(38)61 NORTH CEDAR CITY INTERCHANGE 25 $2,396.00 $0.00 $2,396.00 07/16/2003
*IM-15-2(38)61 NORTH CEDAR CITY INTERCHANGE 24 $161,297.19 $0.00 $161,297.19  07/16/2003
*IM-NH-215-9(102)10 1-215; REDWOOD ROAD TO 300 EAST 11 $2,916,764.60 $145,838.23 $2,770,926.37  07/15/2003
*IM-NH-215-9(102)10 I-215; REDWOOD ROAD TO 300 EAST 10 $458,771.18 $22,938.56 $435,832.62  07/01/2003
NIELSON CONSTRUCTION SP-0031(16)18 SR-31, ROTOMILL & OVERLAY 1 $187,755.68 $9,387.78 $178,367.90  07/15/2003
SP-0031(16)18 SR-31, ROTOMILL & OVERLAY 2 $797,610.42 $39,880.52 $757,729.90  07/31/2003
STP-0010(2)48 HUNTINGTON TO POISON SPRINGSB 2 $670,894.62 $33,544.73 $637,349.89  07/14/2003
RALPH L WADSWORTH CONSTR CO INC BRF-0210(1)13 LITTLE COTTONWOOD CYN, ALTABYl 2 $56,468.77 $2,823.44 $53,645.33  07/29/2003
BRO-LC35(113) JORDAN RIVER AT 1100 WEST 1100 S 8 $7,160.40 $0.00 $7,160.40  07/07/2003
STP-0068(14)49 SR-68; REDWOOD RD. AT 7500 SOUTk 7 $17,003.90 $850.20 $16,153.70  07/29/2003
STP-2328(1)0 SOUTH TEMPLE STREET; MAIN STREF 23 $361,636.45 $18,081.82 $343,554.63  07/21/2003
STP-2328(1)0 SOUTH TEMPLE STREET; MAIN STREF 22 $530,269.25 $26,513.46 $503,755.79  07/09/2003
STP-BRF-0126(3)14 SR-126; 1800 SOUTH TO 12TH STREET 31 $121,471.44 $6,073.57 $115,397.87  07/09/2003
S O S STAFFING SERVICES SP-9999(640) FLAGGING SERVICE IN PRICE DISTRI( 11 $24,120.00 $1,206.00 $22,914.00  07/07/2003
SOS STAFFING SERVICES SP-9999(651) FLAGGING SERVICE IN REGION THRE 10 $28,827.81 $1,441.39 $27,386.42  07/03/2003
KER & PARSON COS INC DBA JACK B PAFNH-0089(62)372 SR-89; FROM SR-91 TO RH FORK 1 $1,040,439.32 $52,021.97 $988,417.35  07/01/2003
NH-0089(67)361 SR-89; HOT SPRINGS TO SR-91 3 $6,275.00 ($25,498.93) $6,275.00  07/02/2003
SP-0091(17)19 SR-91; FROM SR-101 TO SR-165 3 $21,835.58 ($72,797.73) $21,835.58  07/02/2003

08/01/03 * (amt ) = Retainage Released to Contractor Page 2 of 3



Prime Contractor

KER & PARSON COS INC DBA JACK B PAFSTP-0165

KER & PARSON COS INC DBA STAKER PAIM-70-4(42

Project Number & Project Name

(14
STP-0165(1)4
STP-3354(2)1
)179
IM-80-4(91)138
STP-0132(7)9
STP-2906(3)0
STP-2932(2)0

1
1
1
1

7
3

{ER & PARSON COS INC DBA WESTERN RNH-0089(43)206

WADSWORTH BROS CONST CO INC

WESTERN QUALITY CONCRETE INC

WORKMAN CONSTRUCTION CO

08/01/03

NH-0089(43)206
SP-0021(7)90
SP-0024(33)16
SP-9999(650)
SP-9999(650)
*|STP-80-4(87)144

*STP-BRF-0009(3)11

BRF-0012(4)0
SP-0079(3)3
SP-0173(3)4
SP-0068(14)47
STP-0198(1)166
STP-LC35(115)
STP-2290(2)10

SR-165; HYRUM TO NIBLEY

SR-165; HYRUM TO NIBLEY

40TH STREET; GRAMERCY TO HARRI:
I-70, CRESCENT JUNCTION TO YELLO
I-80; MP 138.2 TO 144.6

SR-132; MILLARD/JUAB CO LINE TO S/
4800 WEST; CEDAR HILLS DR. TO ALP
1200 EAST IN LEHI; SR-89 / SR-73 INTE
CENTERFIELD TO GUNNISON
CENTERFIELD TO GUNNISON

SR-21, MINERSVILLE TO BEAVER
SIGURD CANYON

SR-14 & SR-289, CENTER STREET & S
SR-14 & SR-289, CENTER STREET & S
KIMBALL JCT PED CROSSING
BRIDGE OVER VIRGIN RIVER EAST OF
0.11 MILES EAST OF SR-89

WALL, 30TH & 31ST IN OGDEN

5400 SOUTH; RAILROAD CROSSING A
REDWOOD ROAD; 10400 SOUTH TO 9l
SR-198, PAYSON TO SPANISH FORK
JORDAN RIVER BIKE PATH CALIFORN
1300 SOUTH; 1700 EAST TO FOOTHILL

UDOT Construction Contractor Payments
Month Ending, Jul 31, 2003

Pay Value of

Est.
#

O NoumaNNMNWa 2o w AN oo o

13
4
10

Totals

* (amt ) = Retainage Released to Contractor

Work
Earned

$113,647.50
$424,253 .47
$105,176.89
$2,812.25
$122,254.88
$677,306.97
$538,243.44
$1,280.26
$283,098.14
$297,202.63
$742,670.35
$677,845.80
$13,200.00
$75,576.96
$5,121.06
$300,166.95
$49,532.54
$971,049.98
$37,473.20
$571,271.22
$100,110.87
$123,021.86
$2,483.74

$30,577,591.93

* Less
Retainage

$5,682.38
$21,212.67
$5,258.84
($142,460.16)
$6,112.74
$33,865.35
$26,912.17
($14,716.85)
$14,154.91
$14,860.13
$37,133.52
$33,892.29
$660.00
$3,778.85
($41,462.91)
$15,008.35
($25,295.35)
$48,552.50
($46,753.15)
$28,563.56
$0.00
$6,151.09
($24,152.93)

$5,987.53

Amount
Paid

$107,965.12
$403,040.80
$99,918.05
$2,812.25
$116,142.14
$643,441.62
$511,331.27
$1,280.26
$268,943.23
$282,342.50
$705,536.83
$643,953.51
$12,540.00
$71,798.11
$5,121.06
$285,158.60
$49,532.54
$922,497.48
$37,473.20
$542,707.66
$100,110.87
$116,870.77
$2,483.74

$29,093,496.49

Payment
Processed

07/01/2003
07/30/2003
07/03/2003
07/02/2003
07/02/2003
07/15/2003
07/07/2003
07/02/2003
07/23/2003
07/15/2003
07/31/2003
07/07/2003
07/29/2003
07/03/2003
07/01/2003
07/07/2003
07/29/2003
07/10/2003
07/02/2003
07/02/2003
07/10/2003
07/07/2003
07/02/2003
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